

REUSE STRATEGY DEVELOPMENT				
NAVY/MARINE CORPS RESERVE CENTER, READING, PA				
Budget and Project Schedule by Month				
Deliverable/Service	Jan	Feb	March	April
1) Project Initiation & Stakeholder Meeting	■ ❌❌❌			
2) Facilities Assessment	→			
3) Community Needs Analysis; Goals & Objectives	→			
4) NOI Assessment	→			
5) Presentation and Recommendations			★	
6) Develop Reuse Strategies	→			
7) Presentation			★	
8) Redevelopment Plan Formulation		→	❌❌	
9) Assessment of Fiscal Impacts			→	
10) Presentation and Recommensdations				★
11) Draft Report				◆
12) Final Report				❌
Kick-off Meeting	■			
Presentation to LRA	★			
Final Report	❌			
Draft Report	◆			
(Proposed) First Public Meeting	❌❌			
(Proposed) Second Public Meeting	❌❌			
Source: Swiger Consulting				