

REUSE STRATEGY DEVELOPMENT										
NAVY/MARINE CORPS RESERVE CENTER, READING, PA										
Budget and Project Schedule by Month										
Deliverable/Service	Jan	Feb	Mar	April	May	June	July	Aug	Sept	
1) Project Initiation & Stakeholder Meeting	■✕									
2) Facilities Assessment	→									
3) Community Needs Analysis; Goals & Objectives	✕✕	→								
4) NOI Assessment		→								
5) Develop Reuse Strategies			→							
6) Presentation and Recommendations to LRA				★						
7) Assessment of Fiscal Impacts			→							
8) Public Presentation - Comment Period				✂→						
9) Final Redevelopment Plan Formulation				→						
10) Presentation and Recommendations to LRA					★					
11) Draft Report						◆				
12) Final Report							✕			
Kick-off Meeting	■									
Presentation to LRA	★									
Final Report	✕									
Draft Report	◆									
(Proposed) First Public Meeting	✕✕									
(Proposed) Second Public Meeting	✂									
Source: Swiger Consulting										